

13-Jul-22

Progress activity : 23% Note: Estimated Mud Loss (24 Hrs) : ± 186 Bbls. Estimated Cumulative Mud Loss : ± 16814 Bbls Estimated Water Loss (24 hrs) : ± 0 Bbls. Estimated Cumulative Water Loss : ± 244879 Bbls. Monitor WHP at well PTH-G-4B: 625 psi at wing valve & 0 psi at crown valve. Record NPT - NPT Wash / Reaming / Backreaming Unplanned 0 hrs / Cum 25 hrs (5,6%) - NPT Stuck 0 / Cum 0.5 hrs (0,11%) - NPT Total 0 hrs / Cum 25.5 hrs (5,7%)	SUBUR A DRILLING SUPERVISOR	SARPAN RIG SUPERINTENDENT	AKHMAD RYAN SURYANSYAH PROJECT MANAGER PATUHA 2
---	---	---	---